April 1, 2009 - System Issues and Status

Table 1: Process Strategy/Coleman as of 3/30/2009
Active Requests in order of priority

Data

Rzgou%zt?t(lglg) Satellite cht)galmjtzgsn Product PGEs Data Dates SSFt)::LIgI
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(SS4.1)
PRs 14-09 FM1, ValR12 BDS, ES- 1.3P3, 9/07, Process immediately
through 20-09 FM2, 8, ES-4, 1.2P1, 5/08, upon delivery and
FM3, ES-9 2.4P1, 2/08 promotion of gains
FM4 2.2P1, and SRF.
2.3P1,
2,3P2,
3.1P1
Standing requests | Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
AM- PR 1-05 to ERBElike | 1.2P1 standing requests
7-05 (SS1-3) 1.3P1 AM- PR 1-00 to
1.3P2 7-00.
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 15-05 to ERBElike | 1.2P1 standing requests
18-05 (SS1-3) 1.3P1 PM-PRs 1-05 to
1.3P2 4-05.
2.2P1
2.3P1
2.3P2
3.1P1
Standing requests | FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
PM-PRs 11-05 to NoSW ERBElike | 1.2P1 standing requests
14-05 (SS1-3) 1.3P1 PM-PRs 7-05 to
1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1
PR 3-09 FM3or | Edition2 TSI 7.1.1P1 7/1/2002 - Done. 3/4/09
FM4 10/31/05
PR 2-09 FM3 or Edition2B SYNI 7.2.1P1 7/1/2002 - In progress
FM4 10/31/05
PR 1-09 FM3or | Edition2B SYN/AVG | 8.1P1 7/1/2002 - In progress
FM4 IZAVG 10/31/05




Table 1: Process Strategy/Coleman as of 3/30/2009
Active Requests in order of priority

Data

Rzgouigf?lgg) Satellite P;?E;[Zggn Product PGEs Data Dates %’ig%?
(SS#)
PR 6-09 FM1 or Edition2C TSI 7.1.1P1 3/1/2000 - Done. 2/23/09
FM2 10/31/05
PR 5-09 FM1or | Edition2C SYNI 7.2.1P1 3/1/2000 - In progress
FM2 10/31/05
PR 4-09 FM1or | Edition2C SYN/AVG | 8.1P1 3/1/2000 - In progress
FM2 IZAVG 10/31/05
PR13-09 CERES | DAO-G5- MOA 12.1P1 1/1/08 — 1/1/09 In progress
CERES
PR 12-09 CERES | DAO-G5- PMOA 9.1P1 1/08 — 12/08 In progress
CERES
PR 64-08 FM3, Edition1B- SSFI 4.1-4.1P5 01/01/2004 — In progress - IN THE
FM4 IGBP Clouds 4.1-4.2P3 12/31/2005 BACKGROUND
4.1-4.2P2 PRIORITY.
4.1-4.3P2
PR 63-08 FM3, Ed2C-MOD- | SSF 4.5-6.1P3 01/01/2004 - In progress
FM4 C4-Land- Inversion 4.5-6.2P2 12/31/2005
IGBP 4.5-6.4P1
PR 7-09 FM1 ValR12 CRS 5.0P1 5/1/07 - 5/31/07 In progress
Inst SARB | 5.1P1
5.4P1
PR 29-09 ValR14 EICE 4.1-4.0P2 6/17/08 Pending promotion
ESNOW
(Ss4.1)
PR 38-09 ValR14- EICE 4.1-4.0P2 6/17/08 Pending promotion
Mesh16 ESNOW 8/07
(SS4.1)
PR 37-09 FM1, ValR14 SSFI Clouds 8/07 Pending promotion
FM2 delivery to
magneto
PR 36-09 FM1, ValR14 SSF Inversion 8/07 Pending promotion
FM2 delivery to
magneto
PR 35-09 FM3, ValR14 SSFI Clouds 8/07 Pending promotion
FM4 delivery to
magneto
PR 34-09 FM3, ValR14 SSF Inversion 8/07 Pending promotion
FM4 delivery to
magneto
PR 11-09 FM3 ValR10 FSW 6.1P1 6/30/07 — 8/1/07 Pending promotion
TISA-Grid | 6.2P1
6.3P1
PR 10-09 FM3 ValR10 SFC 9.2P1 6/30/07 — 8/1/07 Pending promotion
TISA-Grid | 9.3P1

9.4P1




Table 1: Process Strategy/Coleman as of 3/30/2009
Active Requests in order of priority

Data

Rzgouigf?lgg) Satellite P;?E;[Zggn P (ré)gg)ct PGEs Data Dates Sér:g;lil
PR 09-09 FM1 ValR10 FSW 6.1P1 4/30/07 - 6/1/07 Pending promotion
TISA-Grid | 6.2P1
6.3P1
PR 08-09 FM1 ValR10 SFC 9.2P1 4/30/07 - 6/1/07 Pending promotion
TISA-Grid | 9.3P1
9.4P1
PRs 21-09 FM1, Edition2 BDS, 2.4P1, 9/2/07 - 1/1/09 Pending promotion.
through 28-09 FM2, ES-8, 1.3P3, Need to process
FM3, ES-4, 1.2P1, 8/2/07 - 1/1/08 at
FM4 ES-9 2.2P1, righ priqrit_;:, then
ower priority on
2391, 2008 dates.
2.3P2,
3.1P1,
3.2P1
PR 57-08 FM1, Edition2A- SSFI 4.1-4.1P4 1/1/07 — 9467 Extended to 12/31/07
FM2 QC Clouds 4.1-4.2P3 1/11/08 Pending input
4.1-4.2P2
4.1-4.3P2
PR 56-08 FM1, Edition2F SSF 4.5-6.1P2 1/1/07 - 94107 Extended to 12/31/07
FM2 Inversion | 4.5-6.2P2 1/01/08
4.5-6.4P1 Pending input
PR 55-08 FM1, Edition2F SFC 9.2P1 12/31/06 hr 12 — Extended to 12/31/07
FM2 TISA-Grid | 9.3P1 9/4/07 hr 11
9.4P1 1/1/08 hr 11 Pending input
PR 54-08 FM1 Edition2F CRS 5.0P1 1/1/07 — 8431107 Extended to 12/31/07
V005 Inst SARB | 5.1P1 12/31/07
MODO0S8 5.4P1 Pending Input
PR 53-08 FM1 Edition2F FSW 6.1P1 1/1/07 — 813167 Extended to 12/31/07
TISA-Grid | 6.2P1 12/31/07 o
6.3P1 Pending input
PR 84-08 FM1 or Betal ISCCP- 9.0P1 03/2000 — 08/2007 | Extended to 12/31/07
FM2 D2like- 12/2007
Day/Nit
PR 33-09 FM3, Edition1B SSFI 4.1-4.1P5 9/1/07 - 1/01/08 Pending input
FM4 4.1-4.2P3
4.1-4.2P2
4.1-4.3P2
PR 32-09 FM3, Edition2C/N SSF 4.5-6.1P3 9/1/07 - 1/01/08 Pending input
FM4 osSW 4.5-6.2P2

4.5-6.4P1




Table 1: Process Strategy/Coleman as of 3/30/2009
Active Requests in order of priority

Data

Production . Production Special
Request (PR) Satellite Strategy Product PGEs Data Dates Status
(SS#)
PR 31-09 FM3, Edition2C/N | SFC 9.2P1 12/31/06 hr 12 — Pending input
FM4 osSW 9.3P1 9/4/07 hr11
9.4P1 1/1/08 hr 11
PR 30-09 FM3 Edition2C CRS 5.0P1 9/1/07 - 12/31/07 Pending input
5.1P2
5.4P2
PR 29-09 FM3 Edtion2C FSW 6.1P1 9/1/07 - 12/31/07 Pending input
6.2P1

6.3P1




Table 2. April 1, 2009 - System Issues and Status
Activity Lead Status
CM/Docu- Ayers e See Table 3 for the current CERES Subsystem Delivery
mentation | (Saunders) Schedule and Table 4 for the current CERES Coefficients

Delivery Schedule. (Ayers)

See Table 5 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 5. (Ayers)

The updated PCF generator scripts for PGEs CER6.1P1 and
CER9.2P1 were installed on magneto-P4 in response to a
problem report. (Ayers)

The TISA Gridding delta delivery associated with SCCR 708
was installed on magneto-P4 and released to the ASDC on
March 26. (Ayers)

The Inversion Operator’s Manual was updated, posted on the
Web, and provided to the ASDC. (Saunders)

The File Management Policy was updated to reflect changes in
GGEO and Inversion and posted on the Web. (Saunders)

The first phase of updates to the CERES process plans
continues. (Saunders, Ayers)

The CERES Subsystem and Coefficients Delivery Schedules
were updated and posted on the Web. (Ayers, Saunders)




Table 3. CERES Subsystem Delivery Schedule — March 2009

Preliminary . CERESIib -
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified

Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument March 20 April 3 April 10 NPP-enabled PGE CER1.1P7, possibly X warlock
(SCCR 702) CER1.2P1 (preES-8).
Instrument March 27 April 10 April 17 NPP C++ Build 1 (CER1.1P8). X magneto-P4
(SCCR 703)
ERBE-like April 10 April 24 May 1 To process everything including all of magneto-P4
(SCCR 696) Edition3 on magneto.
GGEO April 17 May 1 May 8 Initial coefficient delivery for 11/05 - 8/07. X magneto-P4
(SCCR 653) Code delivery to support Betal0 GGEO

processing. New PGE (CER11.1P11) to
read B1U data.

Clouds April 17 May 1 May 8 Terra and Aqua Beta2-Edition3. magneto-P4
Instrument April 24 May 8 May 15 Delivery of PGE 1.0P2 (pre-processor). magneto-P4
Inversion May 1 May 15 May 22 Terra and Aqua Beta2-Edition3. X magneto-P4
(SCCR 704)
TISA Within four weeks of GGEO BetalO delivery | Support Terra Edition2E and Aqua X X magneto-P4
Averaging Edition2B SRBAVG1-3 and Daily
(SCCR 650) processing. New PGEs: CER10.0P1,

CER10.0P2, & CER10.0P3.




Table 3. CERES Subsystem Delivery Schedule — March 2009

Subsystem Pr[;lallrinvlgri/ry Delivery to Release to Reason for Delivery C[;EeTiSS:;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Gridding May 22 June 5 June 12 SFC Beta2-Edition3. magneto-P4
GGEO Summer New PGE 11.7P2 (?) for new ISCCP-D2- X magneto-P4
like-Merge (?) product. All ISCCP-D2-
like HDF products will have the same
format.
TISA Gridding Summer Edition version of ISCCP-D2-like- magneto-P4
Day/Nit. All ISCCP-D2-like HDF
products will have the same format.
GGEO Summer Edition version of ISCCP-D2-like-GEO. magneto-P4
All ISCCP-D2-like HDF products will
have the same format.
Instrument Summer Delivery of PGE CER1.1P7 to X86 magneto-X86
platform.
TISA Early Fall SRBAVG Beta2-Edition3. Adding Model magneto-P4
Averaging C surface fluxes and solar insulation.
Clouds Late 2009 Terra and Aqua Edition3 magneto-P4
Inversion Late 2009 Terra and Aqua Edition3 magneto-P4




Table 3. CERES Subsystem Delivery Schedule — March 2009

Preliminary I | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New i:e;tlﬂe
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Gridding January 2010 New PGE 9.0P2 (?) for new ISCCP-D2- X magneto-P4
like-Flux (?) product. All ISCCP-D2-like
HDF products will have the same format.
Clouds ?27? Support TRMM VIRS-only processing of magneto-P4
August 2001 forward.
Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. magneto-P4
Instrument ?277? Delivery of simulated IES PGE to support X magneto-P4
(SCCR 641) TRMM VIRS-only processing. New PGE:

CER1.0P1.




Table 4. CERES Coefficients Delivery Schedule — March 2009

Preliminary Delivery to Release to Certified

Subsystem Delivery CERES%:M Langley Reason for Delivery Platform(s)

Memo to CM DAAC
GGEO April 17 May 1 May 8 Final coefficients for 11/05 - 08/07. warlock/
magneto
Instrument/ N/A Spring Edition2 gains and spectral response function files for warlock/
ERBE-like September 2007 — December 2008. magneto
Instrument/ N/A July Terra and Aqua Edition3 gains and spectral response warlock/
ERBE-like function files for Launch — December 2006. Might magneto
include TRMM, also.

Instrument/ N/A 77? TRMM Edition3 gains and spectral response function warlock/
ERBE-like files. magneto




Table 5. SCCR Activity March 16 at 12:15 p.m. — March 30 at 2:00 p.m.

ScCcCR|s|ulAalc|D SS P,\?ge Comments
708 | X X 9 10

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal

Subsystem: TISAgrid9.0 SCCR Date & TIME: 2009-03-20 12:31:43 SCCR No.: 708
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):

Requirement # 9-1.2

Delta Delivery. Modified PCF ascii generator script to include a check for leap year and set the
number of days.

Reason for Change (non-Science):

Requirement # 9-1.2

Leap year check was missed in the Perl version. This caused to fail February 2008 job at the
production due to incorrect number of days.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER9.1P1

Estimated Time to Complete Change: 1 Day
Planned Delivery Date: March 21, 2009
List Affected Subsystems and PGE Names: N/A

Originator: RAJU, RAJA (SSAI)
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Table 6. April 1, 2009 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

Toolkit
Issues

Coleman
Zentz

¢ No toolkit activity to report. (Zentz)

1.0

Cooper
(Walikainen)

e Continue to monitor incoming Terra and Aqua
Level-0, ephemeris and attitude data. (Snyder)

e Working to deliver CER1.1P7 NPP-FM5 main
subsystem in Ada. Delivery to warlock only at this
time. Updates to CER1.2P1 may also be necessary
to support FM5 and should be limited to adding FM5
as an option. (Cooper)

e All PGEs have been ported to the x86 platform. An
issue with the existing Toolkit on the x86 may still
exist and testing in the production environment will
begin once CER1.1P7 has been delivered to the SGI
and updates to support FM5 have been added to the
updated code. (Chu, Cooper)

e CERL1.0P2 — NPP Level-0/att/eph preprocessor has
been delivered to ASDC. ASDC has requested a few
updates to filenames that will be delivered in the
next delivery of the code in the May time frame.
(Alford)

2.0

Walikainen
(Cooper)

e Continuing to examine QC checker email generated
during production. (Walikainen)

e Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

e Ran CER2.2P1 (SNOW) on magneto. Used this
snow file as input for creating an ES8N on the Mac
cluster. The ES8N was scientifically equivalent to
the production version. [There were 125/26186 flux
differences randomly distributed over several scene
types. The differences were +/-1 in the last digit.]
(Walikainen)

e Processed 62 Terra spectral response functions.
These will allow the Science Team to determine
appropriate levels of monthly degradation for
Edition3 data products. (Walikainen)

3.0

Walikainen
(Cooper)

Combined with above.
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Table 6. April 1, 2009 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

4.1

Sun-Mack
(Brown)

e Further development of Google Earth tool. Added

scale image to info bubble pop-up as well as adjusted
it to improve accuracy. The info bubble also now
displays the next 4 lat/long points’ panels alongside
the current one to view the data for that lat/long in
context. (Heckert)

e Continued generating and loading Terra Edition 2A-

QC images from January/April/July of 2007 into the
Google Map tool. (Heckert)

e Continued studying HTML and JavaScript

languages. (Smith)

e Established my web page on Clouds Working Group

Site. (Smith)

e Studied netCDF database utility. (Smith)

e Began work on a program to read cloud data from

SSF hdf files and write it back into netCDF files.
(Smith)

e Continued working on Seasonal QC results for Aqua

Edition1B and Terra Edition2A-QC for 2006 and
2007. (R. Brown)

e Worked on processing SSF global images for Aqua

and Terra for 2005 and 2006. (R. Brown)

e Updating Clouds Web Page. (R. Brown)

e Convert S'COOL Preprocessor code to run on

magneto for S'COOL Team. (R. Brown)

e NEWS code recovery, error checking, processing,

comparisons between CERES and
CALIPSO/CloudSat. (Sun-Mack)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.
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Table 6. April 1, 2009 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
4.4 Miller e Investigated run problems with Terra convolution
(Sun-Mack) magneto delivery. The hour has a gap in the middle
which only produced data around the poles. The
GRing did not handle this well. However, testing on
three different platforms also produced different
number of footprint. (Miller)
e Updated the ssf and ssfa type definition modules.
They have not been tested yet. (Miller)
4.5 Sothcott e Attended weekly SOFA working group meetings.
(Sothcott)
e Completed updates to the Inversion Operator's
Manual in support of SCCR 704. (Sothcott)
e Renamed pcf directory in the new directory structure
for my Edition2 delivery associated with SCCR 690.
Tested and delivered the updated scripts. (Sothcott)
e Received updated SW Model B code for testing for
inclusion in the Edition3 Beta2 delivery. (Sothcott)
4.6 Sothcott Combined with above.
5.0 Caldwell e Working on Edition3 pre-processor. (Caldwell)
(Coleman)
7.2 Caldwell e No new updates. (Caldwell)
(Coleman)
12.0 Caldwell e No new updates. (Caldwell)
(Coleman)
7.1 Nguyen e No new updates. (Nguyen)
(Raju, Filer)
8.0 Nguyen e No new updates. (Nguyen)
(Raju, Filer)
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Table 6. April 1, 2009 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

10.0

Nguyen
(Raju, Filer)

Created Clarreo data for 2001 - 2003. (Nguyen)
Creating Clarreo data for 2004 and 2005. (Nguyen)

Used the IDL program from Dennis Keyes to read
SRBAVG1 and SRBAVG-Dailys to compute the
monthly averages from daily means and compare the
computed monthly mean with the data from
SRBAVGL1 for validation. Searched for the causes
of the differences in the comparison for SW and LW
TOA fluxes. (Nguyen)

Validating the surface fluxes by comparing the
computed monthly means from the daily averages
and monthly averages from SRBAVG. (Nguyen)

Wrote fortran program to read SRBAVG and to
compute the monthly means from the monthly
hourly means. And then compared the computed
values with the monthly means from SRBAVG.

(Nguyen)
Updated code to correct errors. (Nguyen)

Continuing to update code to produce nonGEO
SRBAVGs for Edition 3. (Filer)

6.0

Raju
(Nguyen)

Updated PGE 6.1P1 ascii generator script to change
PMOA directory path and resent the script to CERES
CM. (Raju)

9.0

Raju
(Nguyen)

Updated PGE 9.2P1 ascii generator script to change
PMOA directory path and resent the script to
CERES CM. (Raju)

Modified PCF ascii generator script to include a
check for leap year before setting the number of
days. This check was missing in the delivered
version hence failed 02/08 job at the production.
Made delta delivery to CERES CM. (Raju)
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Table 6. April 1, 2009 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
11.0 Raju e Continued to run MTSAT data with different

(Nguyen) versions of coefficients at SCF to generate web plots

for Dave Doelling. (Raju)

Continued to run rest of the satellites’ data up to
12/07 through PGEs 11.1P10, 11.2P2. (Raju)

Updated PGE 11.1P10 PCF scripts to handle both
MCIDAS and B1U data files. Processed 07/07 B1U
MTSAT data through PGE 11.1P10 successfully and
created web plots. Comparisons with MCIDAS plots
showed high IR radiances for B1U. Several tests
were done and found this is due to differences in the
raw count to temperature conversion tables used in
the MCIDAS and B1U pre-processor software.
Updated B1U pre-processor code to use MCIDAS IR
conversion tables for consistency. (Raju)

Started processing 11/05 — 10/07 B1U data through
pre-processor. (Raju, Raj Bhatt)

Special Development

Corner

e No report received.
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Table 1: PGE Current Events Status Table
(Updated at team meeting, and therefore subject to the availability of team members at meeting)

Current Scripts Dir’:lai\t%ry TK verl5
Subsystem ID PGE ID p PGE. NOMAD Structure? Prod. Platformzs Tested? Comments
roduction | compliant (W, P4, P6, X86)>° (Y/N/
1 (Y/N/InPro
Status ? (YIN) 9) InProg)
Instrument-1 |CER1.0P1 Developing N/A N/A Planning P4, P6 N/A  [Will comply with all the latest
whenever delivered
CER1.0P2 SSIT Y Y P4* Planning P6 Y C++ RDR Pre-Processor
CER1.1P1 Active Y Y W, Planning X86 Y To be disabled when C++ working-
CER1.1P8
CER1.1P2 Disabled N/A N/A N/A N/A  [Remain disabled
CER1.1P3 Active Y Y W, Planning X86 Y To be disabled when C++ working-
CER1.1P8
CER1.1P4 Disabled N/A N/A N/A N/A  [Remain disabled
CER1.1P5 Active Y Y W, Planning X86 Y To be disabled when C++ working-
CER1.1P8
CER1.1P6 Disabled N/A N/A N/A N/A  [Remain disabled
CER1.1P7 Developing Y Y Planning W, X86 Y Ada NPP
CER1.1P8 Developing Y Y Planning P4, P6 Y C++ NPP, Terra, Aqua
CER1.2P1 Active Y Y W, Planning P4, Y C code
P6, X86
CER1.3P1 Active Y Y wi Y Replace with CER1.4P1 on P4, P6
CER1.3P2 Active Y Y we Y Replace with CER1.4P2 on P4, P6
CER1.3P3 Active Y Y we Y Replace with CER1.4P3 on P4, P6
ERBE-like - 2 CER2.1P1 Active N InProg |W, Planning P4,P6| InProg |Replace erbelikeqc mail list with
CER2.2P1 Active N InProg |W, Planning P4,P6| InProg |Dale's email
CER2.3P1 Active N InProg |W, Planning P4,P6| InProg
CER2.3P2 Active N InProg |W, Planning P4,P6| InProg
CER2.4P1 Active N InProg |W, Planning P4,P6| InProg
ERBE-like - 3 CERS.1P1 Active N InProg |W, Planning P4,P6| InProg
CERS.2P1 Active N InProg |W, Planning P4,P6| InProg
CER3.2P2 Disabled N/A N/A N/A N/A

PGElist_CERES_20090331.xls

4/1/20097:45 AM



Clouds CER4.1-4.0P1 |Active Y N/A wi Y
4.1-4 CER4.1-4.0P2 |SSIT Y Y P4* Planning P6 Y
CER4.1-4.1P1 |Disabled N/A N/A w N/A  |PCF script email / eos + operations
and Sunny
CERA4.1-4.1P2 |Active N/A N/A w? N/A
CERA4.1-4.1P3 |Active N/A N/A w? N/A
CER4.1-4.1P4 |SSIT Y Y W, P4* Planning Y Testing on X86, but delivery to X86
P6 not in planning stage for currently
scheduled deliveries
CER4.1-4.1P5 |SSIT Y Y W, P4* Planning Y Testing on X86, but delivery to X86
P6 not in planning stage for currently
scheduled deliveries
CER4.1-4.1P6 |Developing Y InProg |W, Planning P4,P6 Y Testing on X86, but delivery to X86
not in planning stage for currently
scheduled deliveries
CERA4.1-4.2P1 |Active N/A N/A w? N/A
CER4.1-4.2P2 |SSIT Y Y W, P4*, Planning Y
P6
CER4.1-4.2P3 |SSIT Y Y W, P4*, Planning Y
P6
CERA4.1-4.2P4 |Developing Y InProg |W, Planning P4,P6 Y
CERA4.1-4.2P5 |Developing Y InProg |W, Planning P4,P6 Y
CERA4.1-4.3P1 [Active Y N/A w? N/A
CER4.1-4.3P2 |SSIT Y Y W, P4*, Planning Y
P6
CERA4.1-4.3P3 |Developing Y InProg |W, Planning P4,P6 Y Testing on X86, but delivery to X86
not in planning stage for currently
scheduled deliveries
CERA4.1-4.4P1 |Disabled N/A N/A W N/A  [In Op Man, but not in FMP. Delete?
Inversion/SOFA |CER4.5-6.1P1 [Disabled N/A N/A N/A N/A  [Probably not to be reactivated
4.5-6 CERA4.5-6.1P2 |Active Y Y W, P4*, Planning Y
P6
CERA4.5-6.1P3 [Active Y Y W, P4*, Planning Y
P6
CER4.5-6.1P4 |Developing Y Y W, Planning P4,P6 Y Terra Main Ed3 version of 1P2
CER4.5-6.1P5 |Developing Y Y W, Planning P4,P6 Y Aqua Main Ed3 version of 1P3

PGElist_CERES_20090331.xls

4/1/20097:45 AM



CERA4.5-6.2P1 |Disabled N/A N/A N/A N/A  [Probably not to be reactivated
CER4.5-6.2P2 [Active Y Y W, P4*, Planning Y
CERA4.5-6.2P3 |Developing Y Y W, Planning P4,P6 Y Subset postprocessor for Terra and
Aqua (Ed3 version of 2P2)
CERA4.5-6.3P1 |Disabled N/A N/A N/A N/A  [Probably not to be reactivated
CER4.5-6.3P2 [Active Y Y W, P4*, Planning Y
P6
CER4.5-6.3P3 |Active Y Y W, P44’ P|anning Y
P6
CER4.5-6.4P1 [Active Y Y W, P4*, Planning Y
P6
CER4.5-6.4P2 |Developing Y Y W, Planning P4,P6 Y Monthly validation site (Ed3 for 4P1)
CER4.5-6.6P2 |Active Y Y W, P44’ P|anning Y
P6
CER4.5-6.6P3 |Active Y Y W, P44’ P|anning Y
P6
SARB -5 CER5.0P1 Active Y Y W, P4, Planning Y
P6
CER5.1P1 ValRx Y Y W, P4, Planning Y
CER5.1P2 Active N InProg P4, Planning P6 Y
CER5.2P1 Deleted N/A N/A N/A Y
CER5.3P1 Disabled N/A N/A N/A N/A
CER5.4P1 ValRx Y Y W, P4, Planning Y
P6
CERb5.4P2 Active N InProg P4, Planning P6 Y
TISA Grid - 6 CERG6.1P1 Active Y Y W, P44’ P|anning Y
P6
CERG6.2P1 Active Y Y W, P44’ P|anning Y
P6
CER6.3P1 Active Y Y W, P4*, Planning Y
P6
TISAAvg-7.1 |CER7.1.1P1 Active Y Y W, P4, Planning Y
P6
SARB -7.2 CER7.2.1P1 Active N N W, P4, Planning Y
P6
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TISA Avg - 8 CERS8.1P1 Active Y Y W, P4, Planning Y
P6
CERS8.2P1 Deleted N/A N/A N/A N/A  [Merged with CER8.1P1
TISA Grid - 9 CER9.0P1 Active Y Y W, P4, Planning Y
P6
CER9.1P1 Active Y Y W, P4, Planning Y
P6
CER9.2P1 Active Y Y W, P44, P|anning Y
P6
CER9.3P1 Active Y Y W, P44’ P|anning Y
P6
CER9.4P1 Active Y Y W, P44, P|anning Y
P6
TISAAvg-10 |[CER10.0P1 Developing Y Y Planning P4, P6 Y
CER10.0P2 Developing Y Y Planning P4, P6 Y
CER10.1P1 Disabled Y N/A W N/A  [Replace with CER10.0P2
CER10.1P2 Disabled Y N/A W N/A  [Replace with CER10.0P1
CER10.2P1 Deleted Y N/A W N/A
CER10.3P1 Deleted Y N/A W N/A
CER10.1P3 Disabled Y N/A W N/A
CER10.1P4 Disabled Y N/A W N/A  [Replace with CER10.0P2 for Terra
CER10.1P5 Disabled Y N/A W N/A  [Replace with CER10.0P1 for Terra
GGEO - 11 CER11.1P1 Disabled N/A N/A N/A N/A
CER11.1P2 Disabled N/A N/A N/A N/A
CER11.1P3 Disabled N/A N/A N/A N/A
CER11.1P4 Disabled N/A N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A N/A
CER11.1P7 Disabled N/A N/A N/A N/A
CER11.1P8 Disabled N/A N/A N/A N/A
CER11.1P10 |Active Y InProg |W, Planning P4,P6 Y
CER11.2P1 Disabled N/A N/A N/A N/A
CER11.2P2 Active Y InProg |W, Planning P4,P6 Y TKis OK
CER11.3P1 Disabled N/A N/A N/A N/A
CER11.4P1 Active Y InProg |W, Planning P4,P6 Y
CER11.5P1 Deleted N/A N/A N/A N/A
CER11.6P1 Active Y InProg |W, Planning P4,P6 N If TK OK for 11.2P2, this one
probably okay
CER11.7P1 Active Y Y P4, Planning P6 Y
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Regrid MOA -12 |CER12.1P1 Active Y Y W, P4, Planning Y
P6
CER12.1P2 SSI&T Y Y P4* Planning P6 Y Ed3 MOA
Table 1 Key:
Istatus Active Currently able to run in production
New PGE in development, still to be delivered for the first time. Values in columns to right of the "Current PGE
Developing |Production Status" column, such as the "Prod. Platform" column, are assumptions only and are highly subject to
change.
Disabled PGE not currently in production but could be reinstated if requested
Deleted PGE no longer in production with little or no possibility of being reinstated
SSI&T PGE delivered and in SSI&T testing prior to operational processing
ValRx PGE promoted to production on platform, but still undergoing ValRx testing and approving phase
®Prod. Platform W warlock
P4 Magneto - IBM P4
P6 Magneto - IBM P6
X86 Magneto - IBM X86
®Prod. Platform w
If no other platform is indicated, then the associated PGE will be deleted once warlock is removed. Replacement
PGEs on other platforms will have a new PGE identifying number and a separate entry in spreadsheet.
“Prod. Platform P4

Software delivered to platform and undergoing routine SSI&T testing. Not yet promoted to full production status
on the platform.
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Table 2: CERES Product Current Events Status Table

URL in
Sample
Product Name Resppnsible Irﬁ(ra(;:ia\llalér Reaf:j
Working Group Ext. Inp;ut README
updated?
(YIN)®
BDS Instrument Archival
ES-8 ERBE-like Archival N
ES-9 ERBE-like Archival N
ES-4 ERBE-like Archival N
SSF Inversion Archival Y
CRS SARB Archival N
FSW TISA-Gridding [Archival N
SYN TISA-Averaging [Archival Y
AVG TISA-Averaging [Archival Y
ZAVG TISA-Averaging [Archival Y
SFC TISA-Gridding [Archival N
SRBAVG TISA-Averaging [Archival Y
ISCCP-D2like-
Day/Nit TISA-Gridding |Archival Y
ISCCP-D2like-
GEO TISA-GGEO Archival Y
INSTR Instrument Internal N/A
IES Instrument Internal N/A
EID-6 ERBE-like Internal N/A
CRH Clouds Internal N/A
GGEO TISA Internal N/A
MOA SARB Internal N/A
CID-VIRS Clouds Ext. Input N/A
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CID-MODIS Clouds Ext. Input N/A
SURFMAP Clouds Ext. Input N/A
GEO TISA Ext. Input N/A
APD SARB Ext. Input N/A
GAP SARB Ext. Input N/A
MWH SARB Ext. Input N/A
OPD SARB Ext. Input N/A

Table 2 Key:

SURL Update

Sample Read Package README files: References to URL http://asd-www.larc.nasa.gov/ceres/ASDceres.html need to

be updated to http://science.larc.nasa.gov/ceres

Revisions:
Affected
Section or
Date PGE/Product ID Revsion Made
1/6/2009

CER4.1-4.0p2 New PGE entry into chart

CERA4.1-4.0P1,

CER4.1-4.1P2-

6, CER4.1- Changed Op Man in Word column value from "N" to

4.2PX, CER4.1-|uym

4.3Px,

CER6.xP1,

CER9.xP1

CER4.1-4.1P5, Changed New Dir. Structure column value from "No"

CERA4.1-4.2P3, " "
to "InProg

CERA4.1-4.3P2

CER8.1P1 Changed New Dir. Structure column value from
"InProg" to "Y", Changed Production status column
value from "Developing” to "Active"
Changed Prod Platform column value from "W" to "W,

CERA4.1-4.3P2 [Planning P4, P6"
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1/20/2009 CER1.0P1,
CERL 1P8 Removed X86 from planned Prod Platform
CERA4.1-4.0P1, |Removed P4, P6 from plannned Prod Platform
CER4.1-4.2P1
CER4.1-4.0P2 |Removed W from Prod Platform
CERS8.2P1 Removed "With upcoming delivery" from comment
CER9.1P1, Changed New Dir. Structure column value from
CER9.2P1, "InProg" to "Y"
CER9.3P1,
CER9.4P1

2/3/2009 CER2.1P1 Added comment
CER2.4P1 Changed TK 15 tested column values from "Y" to

"InProg"
CERS8.2P1 Changed Prod Status Column value from "Inactive” to
"Deleted"

CER7.2.2P1, Removed from Table 1
CER10.0P3
CER10.1P4, Changed Prod Status Column value from "Active" to
CER10.1P5 "Disabled”
CER1.0P2 Added to list
CER1.1P8 Removed "W" from Prod Platform column value
CER1.1P1,3,5 |Added comments
CERA4.1- Changed Scripts NOMAD, New Directory, and TK 15
4.1P2,3, column values to "N/A", changed Prod Plat column
CER4.1-4.2P1, [value from "W" to "w "
CER4.1-4.3P1
CERA4.1-4.0P1 |Changed New Dir column value from a blank to "N/A"
CERA4.1-4.1P6, |Changed Prod Status column value from "Delivered"
CERA4.1- to Developing, New Dir and TK column values to
4.2P5,6, "InProg", and Prod Plat column value from "W" to "W,
CERA4.1-4.3P3 |Planning P4,P6"
CER501P1 Changed NOMAD column value from "N" to "Y"
CER5.0P1, Changed New Dir column value from "InProg" to "Y"
CERS5.1P1,
CER5.4P1
CER7.2.1P1 Changed OP Man in Word column value from "N" to
ISCCP-D2like- |Changed responsible group from TISA-Averaging to
GEO TISA-GGEO
INSTR Changed Sample Read Pkg URL Update from "N" to

"N/A"
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SYN, AVG, Changed Sample Read Pkg URL Update from "N" to

ZAVG, "y

ISCCP-D2like-

Day/Nit,

ISCCP-D2like-

GEO

Table 2 Removed column for DPC in Word. All DPC entries
now in Word.

2/18/2009 CERA4.5- Changed New Dir. Structure column value from
6.1P2,3, "InProg" to "Y", changed OP Man in Word column
CER4.5-6.2P2, |value from "Review" to "Y", Changed Prod Platform
CERA4.5- column value to indicate delivery to P4 in testing
6.3P2,3,

CER4.5-6.4P1,

CER4.5-6.6P2,3

CER5.1P1, Changed Prod Platform column value to indicate

CER5.4P1, delivery to P4 in testing

CER6.xP1,

CER9.2P1,

CER9.3P1,

CER9.4P1

CER10.0P1, Changed Prod Platform column value to not include

CER10.0P2 "W

CER1.1P1,3,5, |Indicated replacement PGEs for P4, P6

CER1.3P1-3

CER4.5-6.1P1, |Changed Op Man in Word column value from "N/A" to

CERA4.5-6.2P1, ["Y"

CERA4.5-6.3P1

CERA4.5- Changed Op Man in Word column value from "N" to

6.1P4,5, "InProg"

CERA4.5-6.2P3,

CERA4.5-6.4P2

CER11.4P1 Changed TK 15 tested column value from "InProg" to
e

CER11.7P1 Changed TK 15 tested column value from "'N to "Y",
removed comment

Table 2 - SSF  [Changed URL in Sample Read column value from "N"

to "Y"
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3/3/2009 CER1.0P2, Changed Production status column value from
CERA4.1- "Developing” to "SSIT", Changed value in New Dir
4.1P4,5, Structure column from "InProd" to "Y", Changed Prod.
CERA4.1- Platform column value to indicate delivery to P4 made
4.2P2,3, and in pre-operational testing.

CER4.1-43P2

CERA4.1-4.1P6, |Changed TK 15 tested column values from "InProg" to
CER4.1- "y

4.2P4,5,

CER4.1-43P3

3/17/2009 CER2.2P1 Added comment about sending Help Ticket to Sas
CERA4.1- Changed New Dir column value from "InProg" to "Y"
4.1P4,5,

CER4.1-

4.2P2,3,

CER4.1-4.3P2

CERA4.1-4.3P2 |Changed New Dir column value from "InProg" to "Y",
Changed TK 15 status column value from "N" to "Y"

CERA4.5- Changed production Platform column value to include

6.1P4,5, "Planning P4, P6"

CER4.5-6.2P3,

CER4.5-6.4P2

3/31/2009 Table 1 - All Removed Ops Man in Word column, as all PGEs have

completed this effort

CER2.XPx, Commented on using Dale's email address

CER3.XPx

CERA4.1-4.1P4- |Added comment about testing on X86

6

CERA4.5- Changed Op Man in Word column value from "InProg"

6.1P4,5, to "Y"

CER4.5-6.2P3,

CER4.5-6.4P2

CER5.1P1, Changed Production status column value from "SSIT"

CER5.4P1 to "ValRx", Changed Prod. Platform column value to
indicate P4

CER12.1P2 New PGE added to table
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